
RPA PROJECT MANAGEMENT
Project Status Report
Department of Transportation

Statewide

245/000-01-2008

Budget: G

Schedule: G

Issues: G

Machinery Sheds-Phase 2

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,230,000.00

Construction started in June 2009. Anticipated completion date June 2010.

Under construction.  Fire Marshal requested additional information to approve project.

Construction
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

245/000-02-2006

Budget: G

Schedule: G

Issues: G

Machinery Sheds-Phase 1

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,870,000.00

Estimated completion early 2010.

Under construction -- Fire Marshal requested additional information to approve project.

Construction
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$1,833,300.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

TDOT Region 1

241/010-01-2005

Budget: G

Schedule: G

Issues: G

I-26 Welcome Center-Ernestville

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$9,579,500.00

Root Project
Open

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,946,900.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:

Ernestville, TN
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241/010-01-2005-01

Budget: G

Schedule: G

Issues: G

I-26 Welcome Center-Utilities

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$4,250,000.00

Notice to Proceed on 10/13/08. Weather delays issued and revised RSC date is 1/21/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,250,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:
Summers-Taylor, Inc.

Ernestville, TN

241/010-01-2005-02

Budget: G

Schedule: G

Issues: G

I-26 Welcome Center

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$4,143,000.00

Notice to Proceed was 10/7/08. Project is 87% complete. Weather delays issued and revised RSC date is 1/23/10.  Actual 
Substantial Completion date 2/1/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,143,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:
Summers-Taylor, Inc.

Ernestville, TN

241/010-01-2005-03

Budget: G

Schedule: G

Issues: G

I-26 Welcome Center-Erwin Utility Grant

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$100,000.00

Work is complete.

Active
100% Complete

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

, TN

241/010-01-2007

Budget: G

Schedule: G

Issues: G

Jellico Welcome Center Replace

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$1,610,000.00

Final Inspection was 9/23/09.

The Contractor required to replace asphalt paving in specified area.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,456,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:
Venture One Construction, In

, TN
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241/010-01-2008

Budget: G

Schedule: G

Issues: G

Brake Testing Inspection Station

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$100,000.00

Anticipated completion date November 2009.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$96,450.00

Project Work Type:
Addition

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Mosheim, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Hancock & Hawkins - New Maint Bldgs

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Johnson - Maint Bldg & Equip Shed

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$400,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

High Pressure Truck Wash Bldg

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$150,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN
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Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

Replace Co Truck Wash Shelter

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$50,000.00

No plan to bring forward.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Replace Three County Maintenance Bldgs

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$880,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Replace Four County Maintenance Bldgs

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$1,165,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

TDOT Region 2

242/010-01-2002

Budget: Y

Schedule: G

Issues: G

Renovate I-24 Scales - Manchester

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$10,560,000.00

Designer's estimate exceeds funding.

Project was put on hold due to lack of funding.

Design Development Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$8,283,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
HNTB Corporation

Contractor:

, TN
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242/010-01-2007

Budget: G

Schedule: G

Issues: Y

Chattanooga RTMC

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$5,920,000.00

Required Substantially Completion date is 1/22/10.  Project schedule impacted significantly by city re-design of road.

Potential cost for delays.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,167,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
TWH Architects, Inc.

Contractor:
Helton Construction Co., Inc.

Chattanooga, TN

242/010-01-2008

Budget: G

Schedule: G

Issues: G

Covered Salt Bin

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Anticipated completion date December 2009.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$198,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Baxter, TN

242/010-01-2009

Budget: G

Schedule: G

Issues: G

I-24 Tiftonia Welcome Cntr Repl/Vending Bldg R

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$2,600,000.00

Construction contract executed 1/22/10.  Construction NTP date 2/15/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,398,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Health:

Designer:
JV Vaughn & Melton / Plannin

Contractor:
Wilson Construction Group L

, TN

242/010-01-2010

Budget: G

Schedule: G

Issues: G

Bridge Inspection Building

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$225,000.00

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$174,900.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Cookeville, TN
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242/010-03-2003

Budget: G

Schedule: G

Issues: G

I-75 Replace Rest Area Bldgs-Athens

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$4,148,300.00

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,962,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Morris D. Mabry, Architect

Contractor:

Athens, TN

242/010-03-2003-01

Budget: G

Schedule: G

Issues: G

Replace I-75 Rest Area Bldgs-Athens

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$3,137,000.00

Final Inspection 11/23/09. Closeout documents under development.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,137,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Morris D. Mabry, Architect

Contractor:
Wilson Construction Group L

Athens, TN

242/010-03-2003-02

Budget: G

Schedule: G

Issues: G

I-75 Rest Area Bldgs Offsite Utilities-Athens

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$590,000.00

Final inspection 11/23/09.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$590,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Morris D. Mabry, Architect

Contractor:
J.S. Haren Company

Athens, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

New Reg Complex Prelim Site Work

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN
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Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

McMinnville - Bridge Inspection

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

New Maint Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

New Highway Marking Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Part of New Region 2 Enterprise South Complex. Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

New Survey Office Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Part of new Region 2 Enterprise South Complex -- plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Page 7 of 15Wednesday, April 07, 2010 9:14 AM



Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

New Floating Maintenance Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Part of new Region 2 Enterprise South Complex. Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

TDOT Region 3

243/020-01-2002

Budget: G

Schedule: G

Issues: G

I-65 Renovate Weigh Scales-Mitchellville

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$4,660,000.00

Designer's estiamate exceeds current funding.

Project delayed due to TDOT priorities for Federal funds.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,536,800.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

, TN

243/020-01-2006

Budget: G

Schedule: G

Issues: G

State Hangar Maintenance

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Warranty Inspection due 8/28/10.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$171,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Edwards, B.

Project Health:

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Wellspring Builders, Inc.

Nashville, TN

243/020-01-2008

Budget: G

Schedule: G

Issues: G

Wastewater Treatment Plant Upgrd/I-40 Welcom

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$250,000.00

Installation of tank completed 6/24/09.

Transportaton will administer construction phase.

Construction

Delivery Method:
Agency Resources

MACC Budget:
$224,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Buffalo Valley, TN
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243/020-01-2009

Budget: G

Schedule: G

Issues: G

I-65 Ardmore Welcome Cntr/Vending Bldg Repl

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,950,000.00

Construction contract executed 2/9/10.  Construction NTP date 2/25/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,728,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Health:

Designer:
JV Kline Swinney / Vaughn & 

Contractor:
R C R Building Corporation

, TN

243/020-02-2002

Budget: G

Schedule: G

Issues: G

I-65 Renovate Weigh Scales-Ardmore

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$15,000,000.00

Anticipate bidding building in Spring 2010.

Construction in 2 contracts -- one thru TDOT and other thru Real Property Administration.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$7,845,200.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Clinard Engineering Associate

Contractor:

, TN

243/020-02-2002-02

Budget: G

Schedule: G

Issues: G

I-65 Weigh Station-Highway/TDOT Contract

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$7,000,000.00

Site, ramps and bridges re 80% complete. Anticipate complete in May 2010.

Construction

Delivery Method:
Agency Resources

MACC Budget:
$7,000,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

, TN

243/020-02-2008

Budget: G

Schedule: G

Issues: G

Grant to City of Elkton

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$183,000.00

Work completed.

Address sewer to I-65 Weigh Station, Giles County.

SBC Approved
In Progress

Delivery Method:
Grant

MACC Budget:
$183,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN
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243/020-02-2009

Budget: G

Schedule: G

Issues: G

I-65 Mitchellville Welcome Cntr/Vending Bldg R

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,600,000.00

Construction contract executed 1/11/10.  NTP date 2/15/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,398,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Health:

Designer:
JV Kline Swinney / Vaughn & 

Contractor:
Bomar Construction Compan

, TN

243/020-03-2008

Budget: G

Schedule: G

Issues: G

Computer Room Modification

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$176,000.00

Project completed 9/30/09.

Active

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Nashville, TN

245/098-01-2004

Budget: G

Schedule: G

Issues: G

New Maint Shop &  Sheds

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$480,000.00

Because Designer has not responded to numerous phone calls and e-mails, Project Manager recommends to close out 
project with no Designer closeout.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$350,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Karkau & Associates

Contractor:

Franklin, TN

247/000-01-2004

Budget: G

Schedule: G

Issues: G

Renovate 6 District Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$4,700,000.00

See Subscripts 01 and 02.

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,100,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Kline Swinney Associates

Contractor:

Multiple, TN
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247/000-01-2004-01

Budget: G

Schedule: G

Issues: G

North District Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,050,000.00

Substantial completion date 4/15/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,050,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Kline Swinney Associates

Contractor:
Jolley Building, LLC

Multiple, TN

247/000-01-2004-02

Budget: G

Schedule: G

Issues: G

South District Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,050,000.00

Substantial completion date 4/15/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,050,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Kline Swinney Associates

Contractor:
PBG Builders, Inc.

Multiple, TN

247/000-02-2004

Budget: G

Schedule: G

Issues: G

Six Engineering Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$1,748,000.00

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,391,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer:
Pitts & Associates Architects

Contractor:

Multiple, TN

247/000-02-2004-01

Budget: G

Schedule: G

Issues: G

North Engineering Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$695,500.00

Final letter issued on 2/27/09.

Roofing manufacturer has provided warranties on State provided forms. Contractor's retainage has been released. Issue with 
proper signature remains.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$695,500.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Pitts & Associates Architects

Contractor:
Tandem Construction, LLC

Multiple, TN
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247/000-02-2004-02

Budget: G

Schedule: G

Issues: G

South Engineering Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$695,500.00

RPA determining if roof warranty presented by the Contractor will be acceptable. This is the only item holding up final payment 
to the Contractor.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$695,500.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Pitts & Associates Architects

Contractor:
Kent Carvell Construction Co.

Multiple, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Replace 5 Maint Bldgs

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Repair/Replace Salt Bin Roofs

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

Replace 4 County Maint Blds

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$1,200,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Construct New Heavy Equipment Shed

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$297,500.00

Plan to bring forward 2010.

Projects Requested

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Replace Two County Maintenance Bldgs

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Plan to bring forward 2010.

Projects Requested

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

TDOT Region 4

244/010-01-2008

Budget: G

Schedule: G

Issues: G

Boswell Road Engineering Office Upgrade

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$1,450,000.00

Anticipate Bidding early 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,276,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Renaissance Group, Inc.

Contractor:

Memphis, TN

244/010-02-2009

Budget: G

Schedule: G

Issues: G

I-55 Memphis Welcome Cntr/Vending Bld Repla

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$3,750,000.00

Awaiting SBC approval of Designer.  TDOT advertized for interested Designers.

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Loggins, B.

Project Health:

Designer: Contractor:

Memphis, TN
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Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Replace 4 Maint Bldgs

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

4 New Equip Sheds

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2010.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Jackson Garage - Upgrade Elec Serv

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$75,000.00

Plan to bring forward in 2010.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:

, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

Reno 3 Field Construction Offices

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Construct New Equipment Sheds

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Plan to bring forward in 2011.

Projects Requested

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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